FDP Form 6 - Trust Fund Utilization

CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE FOURTH QUARTER, CY 2014

Province, City or Municipality: Rizal, Cardona

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost incurred to Date		
Supplemental								
Feeding for Day	All Day Care	2,455,440.00	Jul. 21, 2014	Jan. 24, 2015	86%	2,107,080.00		
Care & SNP Chil-	Centers in							
dren	Cardona							

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

JANET C. RAMOS
MPDO

BERNARDO P. SAN JUAN, JR.
LCE